

GOVERNMENT OF TELANGANA  
ABSTRACT

PRED –Nalgonda District – MRR Grant –Two BT renewal works i.e., BT Renewals to R/f L.B. Nagar to Ramachandrapuram via Kodandarampuram and BT Renewal to R/f Nakkagudem to Kistapuram - Revised Administrative Sanction - Accord – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 80:

Dated:03.09.2014  
Read the following:-

- 1) G.O.Rt. No. 1840 PR&RD (Progs.I) Dept., dated 5-10-2012.
- 2) From the CE, PR, Hyd., Lr. No. AEE4/DEE1/Nlgd./PR/ MRR/ NLG-PIU-03/2012, dt.30.12.2013.

\*\*\*\*\*

**ORDER:**

In the reference 1<sup>st</sup> read above, Administrative sanction was accorded for the following four road works among other works with an estimated cost of Rs.148.00 lakhs under MRR Grant for the year 2012-13.

S.No.	Name of the work	Estimate Cost in Lakh Rs.
1	BT Renewals to R/f PWD road to Sarvarvaram via Abbireddygudem	51.00
2	BT renewals to R/f L.B. Nagar to Ramchandrapuram via Kodandarampuram	27.00
3	BT Renewals to R/f Nakkagudem to Kistapuram	28.00
4	BT Renewal to R/f Palakeedu to Sajjapuram Thanda	42.00
	Total	148.00

2. In the reference 2<sup>nd</sup> read above the Chief Engineer, Hyderabad has stated that the Superintending Engineer, PR, Nalgonda has submitted that the excess amount for the two works at Sl.No.2 & 3 above are due to price escalation amount and there are no deviation in the original works and he has therefore requested to accord Revised Administrative Sanction for the above two works (Sl.No.2 & 3) and the excess amount can be met from savings available in other two works of the same package and work done cost of the package is Rs.143.68 lakhs against the original sanctioned cost of the Package of Rs.148.00 lakhs. The Chief Engineer, Panchayat Raj has t/f requested to accord Revised Administrative Sanction for two road works with an amount of Rs.58.92.00 lakhs as against the OAS Rs.55.00 lakhs under MRR Grant. The item wise changes and overall changes in the work done estimate when compared to original estimate are as follows:-

Rs. in lakhs		
	OAS	RAS
BT renewals to R/f L.B. Nagar to Ramchandrapuram via Kodandarampuram	27.00	29.13
BT Renewals to R/f Nakkagudem to Kistapuram	28.00	29.79
Total Rs. in lakhs	55.00	58.92

3. Government after careful examination of the proposal hereby accord Revised Administrative sanction for an amount of Rs.58.92 lakhs as against the Original administrative sanction of Rs.55.00 lakhs (i.e. excess amount of Rs.3.92 lakhs) for the above said two road works under MRR Grant. The Revised Administrative Sanction amount can be met from the savings amount available in other (2) works in the same package.

4. The Chief Engineer, Panchayat Raj, shall take necessary action in the matter accordingly and submit the utilization Certificate to Government.

5. This order is issued with the concurrence of the Finance (EBS-VIII) Department vide their U.O.Note.No.523/17/EBS-VIII/2014, Dated:24.07.2014.

(P.T.O)

//2//

6. A copy of this order is available on internet and can be accessed at [www.telangana.gov.in/goir](http://www.telangana.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

J. RAYMOND PETER  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, , Panchayat Raj, Telangana, Hyderabad

Copy to

The Engineer-in-Chief Panchayat Raj, Telangana, Hyderabad.

The District Collector, Nalgonda District

The Superintending Engineer, Panchayat Raj, Nalgonda District

The District Treasury Officer, Nalgonda District.

The Finance (EBS.VIII) Department.

The Accountant General, AP, Hyderabad.

The G.O.Rt. No. 1840 PR&RD (Progs.I) Department, dt 5-10-2012.

The PS to Hon'ble Min.(PR&RWS)

The PS to Principal Secretary (PR).

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER